
Action Item Responsible Staff
Meeting 

Date
Status/Notes

1

PCO will confirm that Project Number 00159, 

FSA Performance Plan Save Draft Rating 

Review Button,  is scheduled to be 

implemented in Pay Period 20, 2010.

Tony Priola, PCO 6/15/2010

Closed.  The project was rescheduled to CY11 PP12 due to 

reprioritization of projects.  

2

Cheryl McElroy, DHS, questioned what 

happens when a project is implemented and 

put into Production, and then the change 

creates a problem.

Randy Speed, ADD 6/15/2010

Closed.  Randy discussed the process with Cheryl.  NFC's 

testing process should prevent errors from being moved to 

production.  If an error does occur, the IR process tracks the 

error to resolution.    

3

Jennifer Sweet, USDA, provided hard copy 

reports to NFC and requested that the reports 

be stopped.

CMB 6/15/2010

Closed.  The reports were mailed to Wendy Banks, NFC 

Dedicated Customer Service Representative, and submitted to 

Dispatch on June 30, 2010.  Dispatch confirmed that reports 

were no longer being mailed to agency.

4

CMB and PCO will discuss Project Number 

90606, Modify Business Processes to include 

e-mail, with NFC Dedicated Customer Service 

Representative.  The project is scheduled for 

implementation in Pay Period 12, 2011, 

agency-specific project for LOC.

CMB

PCO
6/15/2010

Closed.  Project is still scheduled for CY11 PP12.  

EmpowHR Project Review Team

Action Items from the June 15, 2010 Meeting

Status of action items were discussed at the August 26, 2010 meeting. 1


